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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI'NG I NC. WANG, SI MON' YEH- FU $1,036, 791 10/ 06/ 05 92%
07-231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $854, 027 10/ 21/ 05 79%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $152, 045 09/ 06/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY I'N LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259,869 02/02/06 51%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA RCAD, SUI TE 171 14620 CARMENI TA ROAD $221,259 02/16/06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $0 09/ 08/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY I'N LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170, 000 06/08/06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVEN TA ROAD $0 06/ 26/ 06 0%
| NSTALL SMART PEDESTRI AN CROSSWALK $0 0
COSTA MESA, CA 92626 (562) 926-2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY I'N LONG BEACH ALL AVERI CAN ASPHALT FAYAD, HASSAN $859, 833 05/24/06 10%
07- 1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. $335,016 06/ 13/ 06 39%
TO ALAMEDA STREET STE. 101 $335, 016 12/ 10/ 06 °
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860- 3085
HVL WPCP
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I'N AND NEAR D WPOAELL CONSTRUCTION INC  AZI Z, FUAD $2,396,676 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 888, 154 08/ 18/ 05 29%
ACST- P001- (510) E VARI QUS LOCATI ONS SUI TE 101 $229,396 10/ 24/ 06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I'N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE., $19,016 11/28/05 304
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUI TE 101 $19,016 01/05/07 °
S0-01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-26.5/ 27
07-4J2504

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL
FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE

GALLARDO, SAM
18730 S. W LM NGTON

$1, 755,072 12/09/05 100%
$1, 720,824 12/21/05

ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SU TE 103 $0 08/ 11/06  100%
G S0-01 5-(4E) CONSTRUCT CONCRETE MEDI AN BARRI ER I RVINE CA 926145706 08/ 16/ 06
--0) (949) 252- 0441 (310) 609- 0264 COVPLETED
HB1 WPCP
07-LA-1-27.4/30.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $10, 063, 102 05/04/05 60%
07- 1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,573,708 05/17/05 36%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $50, 035 09/ 29/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 N LOS ANGELES COUNTY TN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $19, 965,599 06/ 22/ 06 0%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/ 09/ 07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 N LOS ANGELES COUNTY AT VARI OUS TERNO TNC NGUYEN, LUKE $638,900 10/13/05 100%
07- 214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $586, 943 10/ 26/ 05 97%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $0 08/18/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--() OVER RUN
HB4N WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVI'N $4,156,999 06/15/05  100%
07- 206204 AND CI TY OF COMMERCE FROM 0.1 KM 400 E. S| XTH STREET 11229 S. WOODRUFF $4,353,918  06/29/05 ;.
ACI M 005 -(918) E SOUTH OF WASHI NGTON ~ BOULEVARD P.O BOX 2229, CORONA AVE. $0 08/15/06 °
--0) UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOWNEY, CA 90241 08/ 16/ 06
RESURFACE ASPHALT CONCRETE (562) 401- 3333 COVPLETED
HA22 WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07- 232404 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%

REMOVE AND REPLACE DI SEASED TREES SU TE G 107 $0 05/ 08/ 08
PERRI S, CA 92570
(323) 981-1795

HA25 WPCP
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07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY IN LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVIN $1, 050, 727 09/ 29/ 04 100%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $1, 006, 069 10/ 19/ 04 100%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $0 07/18/06 0
| MDO-5 29- (4E) CALZONA STREET Rl VERSI DE, CA 92507 LOS ANGELES, CA 90015 08/ 02/ 06
--0) FREEWAY MAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17. 1 I'N LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT I ZADPANAH, MOE $791,492 02/ 067/ 06 92%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $200, 664 02/ 21/ 06 26%
ACl M X037- (131) E LOCATI ONS SUl TE C 107 $173,856 03/ 15/ 07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
-0 (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 N LOS ANGELES COUNTY IN LOS F CT CONSTRUCTORS TNC RESLER, CAESAR $44,300, 418 10/ 24705 15%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $9, 324,518 11/ 05/ 05 21%
ACl M- 005 - (064) E VARl OUS LOCATI ONS $3, 455,612 10/ 31/ 10 0
-0 REHABI LI TATE PAVENMENT VI STA, CA 92081- 8831 (818) 637-2506
HA22 WPCP
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY TN GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $355, 160 06/ 19/ 06 18%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $8, 027 07/ 06/ 06 204
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $8, 027 12/ 07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, T NC. YOUNG, FRED $35, 306, 696 04/ 12/ 05 50%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JQANBRI DGE STREET 13171 TELFAI R AVE. $19, 899,381 04/ 27/ 05 56%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $1,987,948 12/19/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
) W DEN FREEWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI, KAM $985, 000 04725/ 06 63%
07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $796, 203 05/ 09/ 06 81%
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $425, 248 10/ 27/ 06 0

HA- 22

SLABS DI R S EMERGENCY
REMOVE FAI LED PCC SLAB W TH ASHPALT
PAVEMI

ANAHEI M CA 92806

(661) 257-0273
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07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 526,786 02/ 01/06 47%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $8, 753,851 02/ 09/ 06 45%
AClI M+ 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $2,175,879 03/31/07 0
--0) TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-65.4/65.8 SQUTH OF TEMPLIN HI GHWAY U C, WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 100%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $0 07/19/06 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355 07/ 21/ 06
TRAFFI C CONTROL & | NSTALL WELLS TO (661) 257-0273 COWPLETED
HA- 23 DEWATER
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $294,998 06/ 22/ 06 68%
07- 1P1504 0.6 KM VEST TO 0.6 KM EAST OF GORMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $249,291 07/18/06 85%
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $249,291 09/ 29/ 06 0
CCOLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714) 632- 7484 (661) 257-0274
HA22 WPCP
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 0%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. 0. BOX 1249 25061 W AVENUE $0 07/10/06 0%
O- BARB WRE AND FENCE PGSTS. DI R STAFORD, STE. 70 $0 09/01/06 °
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 441,984 10/ 13/05 52%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $1, 883,853 10/27/05 20%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $175, 422 03/28/07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI QUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 42%
07-2324C4 LOCATI ONS 999 TOMWN AND COUNTRY RD 11229 S. WOODRUFF $916, 257 09/ 14/ 05 849
ACl M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9,375 08/ 20/ 07 0

--0)
HA25 WPCP

ORANGE, CA. 92868

DOMEY, CA 90241
(562) 401-3333
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07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 85%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 807,419 12/13/05 90%
UNDERCRCOSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $276,089 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 688,912 05/25/05 92%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 509,508 06/ 09/05 95%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $641, 425 09/11/06 0
NHP1- 10 O- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 27%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $411, 400 10/28/05 47%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SUTE H $103, 447 08/ 09/ 07 °
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KAROUT, REDA $451, 416 03/01/06 100%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $460, 172 03/10/06 100%
GABRI EL AT VARI QUS LOCATI ON H $0 08/07/06 0
REPLACE CONCRETE PAVEMENT SLABS I RVINE CA 926145706 08/ 29/ 06
(949) 252- 0441 (626) 338-3430
HMLA WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVWD., $2,087,274 10/ 16/ 02 949%
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRI ClI A $272,034 08/22/05 90%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $255, 070 09/08/05 93%
ACI M 010 -(780)E UNDERCRCSSI NG TO CAMERON AVENUE SUl TE 6 $151, 443 08/ 17/06 0
01-0 17-(0E) UNDERCRGSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789 08/ 23/ 06
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311

HB1 WPCP
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07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2,306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOWN L. A. TO | NSTALL 2200 WYMORE WAY $1, 169, 776 10/ 19/ 05 51%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $79,356 12/31/06 0
& CRIB WALLS DIR' S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139,000 02/14/06 100%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R OAKS 1615 SOUTH WALL $135, 080 03/ 03/ 06 36%
SLOPE PAVI NG STREET $10,570 08/31/06 0
ALTADENA, CA 91001
(213) 620- 2039
HA42 WPCP
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $1,539,134 03/ 29/ 04 2720
ACNH- P014- ( 060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $284, 642 10/ 16/ 06 °
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207-1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,543,798 01/ 10/ 06 26%
07- 194104 AT VARI OUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $3,329,136 01/24/06 44%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $528, 787 01/11/08 °
--() | RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30, 465, 207 02/18/05 96%
07-125204 PALMDALE FROM 0.4 KM SQUTH COF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $29, 737,219 03/09/05 96%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $347,021 09/ 10/ 06 0
--() AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DGES
HB5 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2, 796,987 07/21/06 0%
07-184904 MALI BU AND VWESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $0 08/07/06 0%
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SUI TE 200 $0 02/16/07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801

(310) 649-1821
HA22 WPCP
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07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOCD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07-0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAIR AVE. $0 06/02/06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/07 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
OF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 0
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/22/06 20%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/30/06 51%
ROADVAY W DENI NG $0 11/01/06 0
ORANGE CA 92868 (818) 788-3303
(714)538-5156
HB4N WPCP
07-LA-27-711.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,673,004 09/22/05 53%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHCOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $490, 096 10/11/05 10%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $231, 515 03/30/07 °
S0-27 0-(4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005-() (310) 649-1821
HA22 HB1 WPCP
07-LA-27-7110.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI VA, HASSAN $1, 200,000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/10/05 720
CONTRACT, LA027 SUl TE C 107 $0  08/30/06 °
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARCQUT, REDA $539, 759 12/30/05 89%
07-4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $494,326 01/12/06 93%
PEJSA CANYON BRI DGE STE H $135,576 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430

HA22 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/05/07 0
RI CHMOND, CA 94804
(310) 609- 0264
HWVB SWPPP
07-LA-47-2.1/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTORS | NC AZlI Z, FUAD $62, 000 05/22/06 0%
07-1Y9604 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/07/06 0%
REPLACE SEI SM C DAMPERS SU TE 101 $0 08/31/06 0
RI CHMOND CA 94804
(510) 215- 4820 (562) 860-3085
HWVB WPCP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,950,863 11/30/05 40%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $1, 307,584 12/16/05 45%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $306, 855 04/ 09/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/ 21/ 06 56%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $107,968 05/08/06 18%
BRI DGE REHABI LI TATI ON STREET $107,968 10/ 27/ 06 °
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI QUS AMERI CAN Cl VI L CONSTRUCTORS PUNJABI, RAJ $10, 209,072 06/03/05 2%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 613,776 06/17/05 929
ACNH- P060- (125) E CGRIND CONCRETE PAVEMENT AVENUE $0 01/06/07 0
--() BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/02/05 58%
07- 244604 CI TY OF I NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. WOODRUFF $2, 781,649 08/18/05 859
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $0 04/30/07 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241

REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
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07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 430,329 04/08/03 91%
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARI OUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $49, 602, 042 04/ 23/ 03 89%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $97,358 12/30/06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12,816,576 02/10/06 61%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $1, 288,775 02/ 22/ 06 10%
CONSTRUCT NEW NMAI NTENANCE STATI ON SUl TE 6 $456, 905 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,818,548 08/12/05 70%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. \DODRUFF $1, 626,297 08/ 25/ 05 58%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $7,626 05/ 01/ 07 °
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 032,302 02/16/05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,993,927 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $4,413 07/01/07 0
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11, 588,281 02/16/05 92%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $9, 036, 635 03/03/05 78%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $457,426 12/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 4%
07- 182204 COVPTON AND LONG BEACH AT VARl OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFF $14, 256, 404 11/21/05 20%
ACNH 091 - (123)E LOCATI ONS AVE. $2, 534,328 03/08/08 0
--() REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241

(562) 401- 3333
HA22 SWPPP
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07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 13%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. \DODRUFF $1,875 04/18/06 0%
COLLEGE OVERHEAD AVENUE $0 12/ 05/ 06 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 328,437 09/27/02 0%
ACNH- P091- (111) E HI GHWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $54, 189 09/ 22/ 06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 12%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $770,634 01/23/06 35%
ACNH- P091- (125) E BOULEVARD UNDERCRGOSSI NG TO 0.2 KM $209, 425 12/29/09 °
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $176, 730 05/18/06 100%
07-4L3204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $160, 996 05/ 25/ 06 100%
REPAI R STORM DRAI N AND SI NK HOLE $0 07/21/06 0
OCRANGE, CA 92868 (213) 620-2039 08/ 11/ 06
COVPLETED
HA23 WPCP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 209,878 08/20/04 89%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $9, 687,398 09/07/04 68%
UNDERCROSSI NG TO ALAMEDA STREET STREET $275, 790 04/ 27/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 45%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $990, 597 08/18/05 779%
ACNH- Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $81,582 09/30/07 0

--0)
HA25

WPCP

PERRI' S, CA 92570

MONTEREY PARK, CA 91754
(323) 981-1795
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07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/13/06 38%
07- 436904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $189, 027 06/ 21/ 06 2704
RECONSTRUCT DEPRESSED PAVEMENT STE. C- 107 $189, 027 11/15/06 0
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4,110,802 06/03/05 59%
07-244804 FROM CAHUENGA BOULEVARD P. 0. BOX 1489 2550 CORPORATE PLACE, $2, 885,236 06/14/05 76%
ACNH QL01- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $819, 133 01/ 30/ 07 0
--0) UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/ 31/05 29%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $2,718,402 11/15/05 53
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $577,192 01/24/08 °
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE- VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 84%
07- 0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 052,598 05/ 17/ 03 93%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $36, 000 03/30/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 35%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $1, 950,812 11/29/05 18%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $385, 325 08/ 28/ 07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%
OVERCROSSI NG $0 08/30/06 °
REPLACE G RDER AND OVERHEAD S| GN ORANGE CA 92868 (818) 788-3304

(714) 538- 5156
HVB WPCP
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07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY IN LOS ANCGELES R. J. NOBLE COVPANY PUNJABI, RAJ $321,702 06/06/06 0%
07- 2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O. BOX 620 11229 SOUTH WOODRUFF $0 06/ 15/ 06 0%
RESURFACE ASPHALT CONCRETE AVENUE $0 0
ORANGE, CA 92856
(562) 401-3333
HMLA WPCP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SU TE $440, 705 06/ 02/ 05 100%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TOS, CA 90703 08/ 21/ 06
COLD PLANE (562) 860- 3085
HVLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
Hv4 WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI OQUS JFL ELECTRI C I NC. NGUYEN, L $595, 300 02/ 14/06 69%
07- 214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COMPTON AVE. 14620 CARMENI TA RD. $542, 545 02/ 24/ 06 949
ELECTRI C LOOP DETECTOR REPLACEMENT $0 09/12/06 0
LOS ANGELES, CA 9001-3915 (562) 926- 2537
HB4AN WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422,955 06/ 06/ 06 0%
07- 439904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/ 15/ 06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SCHEI LI, ANDY $553,835 05/26/06 19%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $3,750 06/ 07/ 06 1%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 11/21/06 0

I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
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07-LA-110-11. 1/ 13 I'N LOS ANGELES COUNTY I N LGOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 58%
07- 2Y3604 ANGELES, TORRANCE, LAWNDALE AND P.O BOX 2229 18730 S W LM NGTON $657,317 05/ 30/ 06 7704
HAWTHOVE AT VARI OUS LOCATI ONS AVE STE 103 $650, 837 10/ 06/ 06 0
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229
(310) 609- 0264
HMLA WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500,174 11/14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $814, 078 11/23/05 329
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $426,704 10/ 30/ 07 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROWDRIVE 3131 52ND AVENUE 13171 TELFAI R AVE. $732,084 10/ 20/ 05 200
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 10/30/06 0
--0) BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/ 24/ 06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/06/06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 64%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $5, 748 05/ 26/ 06 19
COLD PLANE ASPHALT CONCRETE $5, 748 09/ 19/ 06 0
COLTON CA 92324 (818) 788-3303
(909) 382- 2233
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE JAVAL, ABDUL $593,580 02/ 24/06 T7%
07- 4K1204 AT LAUREL CANYON BOULEVARD P.O BOX 1632 13171 TELFAI R AVENUE, $496,380 03/ 14/ 06 84%
UNDERCROSSI NG Sul TE 101 $122,600 09/ 27/ 06 °
SLOPE PAVI NG AND ERCSI ON CONTROL LAKE FOREST, CA 92609

(818) 364- 2760
HA42 WPCP



State of California Department of Transportation Page 14

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-118-11.3/11.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 100%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $514,378 11/21/05 00

SLOPE PAVI NG AND ERGCSI ON CONTRCOL BLVD., SU TE 103 $0 08/11/06 0

RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320 08/ 16/ 06
(805) 480-4928 OVER RUN

HA42 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,247,978 12/01/05 10%
07- 182604 AND PASADENA FROM 0.3 KM WVEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $711,966 12/09/05 56%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $105,919 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER CGRANI TE CONSTRUCTI ON COVPANY $783,925 05/30/06 0%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%

RCAD TO 0.5 KM EAST OF 288TH STREET $0 °

ASPHALT RUBBER CHI P SEAL WATSONVI LLE CA 950775085

(831) 724- 1011

HMLA WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,128,600 02/14/05 0%

3.0 KM VST OF 165TH STREET EAST VEST $960 03/15/07 °

W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534

(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $15, 008, 330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $4,202,204 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $1, 343,148 06/ 25/08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148

W DEN HI GHMAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBlL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DGE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOABKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $812, 630 05/ 23/ 05 90%

CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0

NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241

PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23 FOOTI NGS
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/ 30/ 06 0%
07- 1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $0 06/13/06 0%
COLD PLANE ASPHALT CONCRETE $0 12/26/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 46%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $1, 141, 145 10/ 26/ 05 21%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $366, 875 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
-0 (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 282,243 03/27/06 45%
07- 224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 747,866 04/12/06 33%
OVERCROSSI NG TO 0.2 KM NORTH OF SUl TE G 107 $481, 263 04/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334- 0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 21%
07- 172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 259,907 08/11/05 83%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $120, 923 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1,748,256 07/13/05 23%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,512,092 07/28/05 86%
BERNARDI NO COUNTY LI NE #11 $76,569 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP, | NC. GALLARDO, SAM $396, 010 05/16/06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. WLM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0

LAKE FOREST, CA 92630
(310) 609- 0264
HVB WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTION  ALI, MASHHUR $29,916,929 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 658,873 01/30/03 96%
ACNH- 405 - (032) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $140, 474 12/ 21/ 06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 169, 522 09/ 28/ 04 47%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $43,817,981 10/ 06/ 04 38%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 101,307 04/13/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $33,180,652 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $19, 255,126 04/ 26/ 05 58%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 084,989 02/15/07 0
40-5 30-(4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY IN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI, SHAHRI AR $2,823,339 08/29/05 85%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 856,562 09/ 14/ 05 66%
ACI M 405 - (046) E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $85, 688 05/ 15/ 07 0
() ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07-LA-405-38.6/40. 2 N LOS ANGELES COUNTY N LOS ANGELES DW POMELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 94%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD P.Q BOX 4406 5160 HASKELL AVENUE $3, 049,815 07/08/05 770
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $202, 069 09/ 14/ 07 °
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS INC PATEL, JAGDI SH $24,791,802 03/02/05 59%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $16, 852,677 03/18/05 68%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $876, 941 04/27/07 0
40-5 30-(ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
) REALI GN AND W DEN EXI STI NG HI GHWAY  (714) 835- 4612

HE11l SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 14%
07- 244404 CARSON AND Sl GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \DODRUFF $738,156 11/ 23/ 05 5%
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $252,379 06/30/09 0
--() ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 100%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $915,707 08/25/04 .0,
ACl M 405 -(916) E AT VARI QUS LOCATI ONS SU TE 101 $0 08/ 04/06 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703 08/ 09/ 06
(818) 342- 1376 (562) 860-3085 PLANT EST
HA25 WPCP SATI S
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12, 562,424 06/ 03/ 05 90%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $12, 498,900 06/ 17/05 97%
ACI M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $500, 325 09/ 08/ 06 °
--0) BENECI A, CA 94510 DOMNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 067,916 10/29/04 69%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,239,041 11/16/04 84%
ACI M 605 - (720) E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $309, 801 12/ 04/ 06 0
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,999,829 11/14/05 43%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $303,696 11/29/05 10%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $177,196 05/31/07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,037,844 08/05/04 43%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,776,543 08/19/04 89
ACNH P710- (011) E WARDL OW AVENUE STE 101 $9,019 10/ 20/ 08 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TOS, CA 90703

(562) 860- 3085
HA25 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $19, 757,155 12/23/05 29%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $3,943,991 01/11/06 20%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $286,546 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 65%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $11, 285,952 06/17/05 749
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 457,759 02/ 10/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $742,129 04/28/06 100%
07-2Y0104 BELL, CITY OF COMWERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $698, 232 05/10/06 100%
AND ALHAMBRA AT VARI OQUS LOCATI ONS AVE. $0 08/ 03/06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806 08/ 04/ 06
(562)599- 5841 (562) 401-3333 COVPLETED
HML WPCP
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531, 144 12/02/ 05 22%
07-201604 AT SI LVERLAKE NAI NTENANCE STATI ON 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $337,155 12/21/05 704
RECONSTRUCT MAI NTENANCE STATI ON SUI TE C- 107 $88, 105 04/30/08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 100%
07- 4K3904 SOUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $171,120 03/09/06 100%
BRI DGE BLVD., #102 $0 07/05/06 °
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609 07/ 27/ 06
(949) 380- 9414 (805) 375-9247 COWPLETED
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN

HA- 23
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 4%
07-115454 AND MOCRPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $4, 633,328 04/17/06 8%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $3, 863,196 07/19/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADVWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07- VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/ 25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 11/07/06 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $0 08/23/06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 999
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/29/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN

HA- 23

ROADWAY
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-11. 2/20. 8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 28%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $224,500 06/ 30/ 06 13%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $224,500 11/22/06 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4928
HML WPCP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M COF QJAI P.O BOX 30 1525 RANCHO CONEJO $3,471,598 09/01/05 68%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 09/30/ 06 0
LI NE/f REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (805) 480-4928 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/24/06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $0 06/ 06/ 06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/27/07 °
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 159,070 05/04/06 63%
07-1Y7404 AND CAMARI LLO FROM RI CE AVENUE TO P O BOX 50085 $936,578 05/15/06 80%
PLEASANT VALLEY ROAD $936,578 10/ 05/ 06 0
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HMLA WPCP
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $82, 029, 150 04/ 26/ 02 86%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $71, 137,522 05/02/02 86%
ACNH QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $516, 903 03/ 30/ 07 0
--() W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-101-22.0/26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 92%
07- 4K1004 VARI OQUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $360, 790 03/13/06 91%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., #102 $174,805 08/21/06 0
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 0%
07-1X4304 THE ADJACENT MAI N STREET ON-RAMP AT P.O. BOX 1489 1525 RANCHO CONEJO $0 07/05/06 0%
PM 31.5 I NG TY OF VENTURA NORTH OF BLVD. SUI TE 103 $0 07/30/ 06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353
REPAI R SI NKHOLE AND PAVEMENT DANMAGE (805) 480-4928
HA23
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/25/06 0
STORM DAVAGE DIR S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD SI DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07-VEN-118-16.0/17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 060, 765 05/26/ 06 41%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD. , $911, 088 06/ 06/ 06 86%
COLD PLANE ASPHALT CONCRETE SUl TE 103 $911, 088 11/13/06 °
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-18.6/0 IN THE I TY OF MOORPARK ON THE E/ B ABUVHOR, | SSAM ABUMUHCR, | SSAM $270,000 02/07/06 100%
07-1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1525 RANCHO CONEJO BLVS., 1525 RANCHO CONEJO $140, 436 02/ 13/ 06 100%
VEN- 23 FWY BRI DGE NO. 52-0331L DR S BLVD. #102 $0 05/19/06 0
EMERGENCY F. A, CONTRA THOUSAND QAKS, CA 91320 08/ 10/ 06
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247 COVPLETED
HA- 21
07- VEN-118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAIM $412,800 06/22/06 32%
07-4G6804 VARI OQUS LOCATI ONS 20282 VI A MEDI CI 13171 TELFAI R AVENUE, $67,354 06/ 29/ 06 16%
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $67,354 11/14/06 0
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/22/05 54%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $2,899,473 05/06/05 92%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DCGE BLVD, STE 103 $1, 240,198 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCRGS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 399, 857 09/ 21/05 100%
07- 244904 AND SANTA PAULA FROM ROUTE 101 AND P. O BOX 1489 1525 RANCHO CONEJO $7,619,112 10/ 06/ 05 96%
ACNH- P126- (050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $143,846 08/ 07/ 06 0
--0) SLAB REPLACEMENT AND CRI NDI NG SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $0 04/19/07 °
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
-0 (805) 480- 4928
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $469, 099 06/16/06 0%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/22/06 0%
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $0 °
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 496, 762 10/ 02/ 05 479%
POST M LES: BLVD. STE 103 $288,038 08/ 31/ 06 0
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%

07- 412304 LOCATI ON | S BETWEEN THE CI TIES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $7,436,105 08/ 04/ 05 939
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $555,331 09/ 14/ 06 °
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA23
07- VEN-150-/13. 4 RE DEBRI' S FROM VENLI50 TO VENB3 LARRY THOMPSON CONSTRUCTI ON CODORRI, M KE $2,510, 000 01/06/05  100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MONELL ROAD 1525 RANCHO CONEJO $2, 009, 448 01/ 06/ 05 800
CLEAR STORM DEBRI'S FROM | N/ QUTLETS BLVD., #102 $0 08/31/06 0
FLOANNS QIAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23
Totals: Authorized Final Amt: $978, 817, 410 Completed to Date: $515, 337,478  Work ThisMonth: $39, 032, 558




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-1.0/1 07-231504
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-5.6/5.6 07- 4K6904
07-LA-1-6.8/9.2 07-1Y5604
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07- LA-1-26. 5/ 27 07-4J32504
07- LA-1-27.4/30.9 07-1660U4
07-LA-2-24.4/82.3 07-214204
07-LA-5-2.0/0 07-214604
07-LA-5-11.6/15.3 07-206204
07-LA-5-13.9/41 07-2324A4
07- LA-5-15.2/15.3 07-187504
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.4/45.6 07-122004
07-LA-5-42.6/88.6 07- 1X3804
07- LA-5-65.4/65.8 07- 4K9504
07-LA-5-85.6/86.5 07-1P1504
07- LA-5-65.4/65.9 07-4L0404

07-LA-5-/61 07-1X4404
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Cnty Rt Pm
07-LA-10-2.1/14.1

07-LA-10-5.3/42.3
07-LA-10-5.8/6.7
07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.
07-LA-10-/.1
07-LA-10-/.6
07-LA-14-35.3/0
07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.
07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/11.1
07-LA-27-/10.6
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-244504
07-2324C4
07-242004
07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07-4K4304
07- 250804
07-4E2404
07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-2074U4
07-4K8104
07-4Gr7004
07-1Y7104
07-1Y9604
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Cnty Rt Pm

07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07- LA-101-33.7/33.7
07-LA-101-.2/S.2

Statement of Ongoing Contracts - Index

Contract

07- 129954
07-2Y0004
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-4L3204
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Cnty Rt Pm
07-LA-103-1.2/1.3

07-LA-103-/1.6

07- LA-105-/18. 2
07- LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32
07-LA-118-9.9/13.3
07- LA-118-11. 3/ 12.
07- LA-118-11. 3/ 11.
07- LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07-LA-164-2.0/0
07-LA-164-4.0/4.8
07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA- 210- 46. 2/ 49.

5
5

1
4

Statement of Ongoing Contracts - Index

Contract

07-2Y3804
07-2Y0504
07-1Y9304
07-214804
07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
07-1Y8104
07-4K1204
07- 4K7404
07- 182604
07-1Y8204
07- 127254
07- 127264
07- 4L2104
07- 1Y5304
07- 244304
07- 224404
07-172174

Page
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12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07- LA-210-49. 3/ 52.

07-LA-405-7.5/7.5
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07-LA-405-/12.6
07- LA-405-/13

07- LA-605-1. 7/ 26
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-710- 21. 6/ 26.
07- LA-5707-/0
07-VEN-1-1.2/1.2
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 1264F4
07- 250704
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07- 244404
07-232414
07-212304
07- 040104
07-120934
07- 234904
07- 242604
07- 244704
07-2Y0104
07-201604
07- 4K3904
07- 4K8304
07-1Y7704
07- 4L4004

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
07- VEN-23-3.5/11.4

07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN-33-11. 2/ 20.8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 22. 0/ 26.

07- VEN-101-31.5/31.5

07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN-118-18.6/0
07- VEN- 118- 23. 8/ 30.
07- VEN-126-/13. 1
07- VEN- 126-/ 13

07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.

Statement of Ongoing Contracts - Index

Contract

07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07-0607U4
07- 4K1004
07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
07- 436804
07-237204
07- 244904
07- 4G5204
07-1189C4
07-105484
07-4L2404

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150-/30. 5 07-4L2304 23
07- VEN- 150-/13. 4 07- 4K7804 23

07

Statement of Ongoing Contracts - Federal Aid

Bid + CCO
$125, 014, 734
$495, 856, 064

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY) $99, 993, 288
STATE H GHVWAY $167, 478, 228
$90, 475, 095

$978, 817, 410

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $15, 893, 088
$15, 893, 088

Work completed this Period:

Work Comp
$54, 531, 622
$276, 409, 883
$65, 314, 238
$84, 711, 187
$34, 370, 547
$515, 337, 478
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